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ROUTING AND RECORD SHEET

SUBJECT: {Optional)
ILSP Working Group Meeting Minutes - 21 July 1988

Fkom | extension [ no. 0L 10250-88 ‘ STAT
m ILSP Working Group, Rm 3El4 Hgs : STAT

DATE 25 July 1988

TO: (Officer designation, room number, and DATE

building) O':lFrllsE&S COMMENTS (Number each ¢ nt to show from whom
A .

RECEVED | FORWARDED to whom. Draw a line across column after each comment.}

/

/ A/ STAT
NBPO Rep. 3E24 Hgs.
ep qs 4{/ ”Z/?

10.

1.

12.

13.

15.

R 610 “tamsies
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i SECRET

25 July 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM: | | .
Chairman, ILSP Working Group

SURJECT:  ILSP Working Group Meeting Minutes - 21 July 1988

‘ 1. The scheduled meeting of the ILSP Working Group (ILSP) was held
! at 1000 hours, 21 July 1988, The following representatives were present:

ILSP
ILSP
ILSP
DCI/Admin
DA Alternate
DS&T Alternate
ILSP
OIR
DCI Admin
ILSP
DO Representative

l . OIT Alternate

: OSWR
| o1
‘ ‘ - OSWR
‘ 0IT Representative
i 0S Alternate
' OEA Logs
0GC
NESA

OL 10250-88

L o . SECRET

| : ’ .

~ STAT

STAT

STAT

| Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420006-2 ————



|

L Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420006-2

" Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420006-2
oo/ .

o/
SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 21 July 1988

Attached is a copy of the meeting agenda. (Attachment 1)

onducted the meeting in the absence of Chairman,

2. The minutes of the previous meeting were distributed, and then
reviewed. There were no comments.

3 OL Topics

A. [(]briefed the Tatest ILSP Schedule
See Attachment 2) and also presented a new schedule

D.

in a Gantt chart form (Attachment 3), The new chart
shows both scheduled and possible move dates. NESA
questioned why OL's final checkout was coded complete
for their area and were told that any remaining work
is on a punch 1list and being worked on., They were
also told that a final walk through would be made
with each component prior to their relocation to NHB.
Moves into the NHB are being made on schedule.

briefed on both fit-up and survey work in the
NHB (Attachment 4). Work is proceeding on schedule on
both activities.

. [:::::::::]briefed on the status of Carpet, Partition, and

Furniture progress in the NHB (Attachment 5). Completion
of work on the 4th and 5th floors, with the minor
exceptions noted on the chart, was accomplished on schedule.

There were no new OL issues or concerns.

4. OIT Topics | -

A. [aﬁ}reported that the PASS machine wiring is complete
a

nd the machines are ready to be hooked up. OIT is
continuing to meet with components the morning after they
move to resolve any wiring problems that may be encountered
No major problems have been discovered.

The next computer relocation is not scheduled until Labor

- Day weekend. Operations continue to expand in 1D16 for,

components moved earlier,

There were no new OIT issues/concerns,

SECRET

STAT

STAT

STAT,

STAT

STAT
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SUBJECT: ILSP Working Group Meeting Minutes - 21 July 1988

5. 0S Topics

A. No problems have been encountered related to ongoing
alarm work, A1l work is on or ahead of schedule.
Final installations are currently underway on the 6th
floor NT.

B. 1Issues/Concerns

Fixed disk security storage requirements are the same
as the requirements for the storage of similiarly classified
paper.

6. OMS Topics

A. There was no OMS representative at this meeting,

7. General Issues or Concerns

A. The DI Conference rooms will be available when the f1rst
DI component moves into the NHB.

B. The 5th floor NT ISC serving OSWR will be online when OSWR
moves in,

C. There were no other issues/concerns.

8. Action Item Review

ILSP-62 Remove 1ights from 1S87 to permit
installation of alarm system - Al ILSP
Closed - Alarm installed.

10, The next ILSP WG meeting is scheduled for 4 August 1988 at 1000
~in 3E14 HQs. - -

SECRET
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ILSP WORKING GROUP

AGENDA

21 JULY 1988

- OLD_BUSINESS

- Review/Approval of Minutes of previous meeting

- OL TOPICS

s s s s

Overview of ILSP Schedule ' : STAT

Status of NHB Fit-up Work

Status of NHB Survey Work

- Carpet, Partition & Furniture Progress Report STAT
- Issues/Concerns?
. / .
- OIT_TOPICS STAT

- Status of PBX, Wang, and special wiring work in NHB
- Status of Computer Systems relocation

- Issues/Concerns?

- 0S_TOPICS | ‘ ‘ STAT
- Status of Alarm work-in NHB

~ Issues/Concerns?

OMS TOPICS | | | STAT

- Issues/Concerns?

- GENERAL ISSUES OR CONCERNS?

- DA
o/DCI
- DI
- DO
DS&T

ACTION ITEM REVIEW

NEXT MEETING: 4 August 1988, 10:00 3El4 HQS
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! : UNCLASSIFIED
20 JULY 1988

........................... COMPLETION.DATES .. ... ... ... ... ol

NORTH 0L OL OIT OL OIT OL 0N
Tower Agency 100% Provide UnderFloor Carpet/ Install Final Alarms
Area Office Drawings Access Work  Furniture Phones Checkout Working
Ground 0TS =~ =--=----- COMPLETE-=-=-mmcmmmm s s mm s m e e e e e e e oo e
oL 030188% 031888* 051388% 051388+* 082988 090688 051388%
OP 071888 080888 110988 010989 011689 012389 011689
1st 0TS -====---- COMPLETE======-=ccc--cccccc e c e cccccccccem e e e ¥
- OIT u 041188* '042088%* 071188 061188 082388 083088 . 081888
OITm =--------- COMPLETE --=----===-ccceccmcc e c e cccccce e e ee s g
2nd 0TS  =-=-------- COMPLETE-==--=-==-=---=ccccccccc i ccccmcceem o m e
OIT xyz033088+* 042088* 070888% 081188 082388 083088 051388+
OIT-h 041188% 042088%*. 071588* 081288 090288 091288 051388
OTE 030988 032388* 050988* 070788* 083088 090788 051388*"
OIT isc--=------- COMPLETE-=--------=-------c--e-emcccrccccncann- *
0SO 061088 062088* 070888* 102588 110188 110888 042988
3rd OSWR 102387% 102387* 050288% 062488%* 071588+ 072288 051388+
0TS  --------- COMPLETE-----==-==---------v---cce-ccmccc o e *
4th OSWR 102687 021088* 050288 071988 071588 072288 051388+
OTE 030188* 031588* 052088%* 083088 090188 090988 051388*
oP 062388* 071588 101888 111688 112388 120188 112388
PPS 072088 092288 122088 011889 020289 020989 012589
OoMS 030188 031588% 050988+ 071588 083088 090788 051388
OTE 12 051188* 060388* 071288* 091388 100488 101288 051388
OTE 30 051188%* 061088* 080888 091288 100388 101188 051388+
5th OSWR 111387* 112087* 050288 071988 072988 080588 051388%
- MPSS 020188* 020988* 041588* 071588* 071988 072688 051388
OIT isc030788* 032288* 052088* 072088 072288 072788 051388+
6th NESA  --------- COMPLETE---------~- R L bbbl *
OEA  ------=-- COMPLETE-==-<-=2=-scsccrmrrmcomreeeeoccccon oo *
DITF 012188* (012888* 041188* 070888* 071888 072088 051388*
UNCLASSIFIED
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Ground

1st

2nd

3rd

4th

5th

oth

NOTES:

........................... COMPLETION.DATES

Agency
Office

OP

OIT

SE

HIC

oL
OP/EAA

OIT
SE

0IG
CIC
ISC

OoP
OIT
AF
OSWR

0)
ISC
0S
OTE

oP
ISC
OL

OL
OF
0GC

100%

20 July 1988

OL  0oIT oL 0IT oL 0s
Provide UnderFloor Carpet/ Install Final Alarms

Drawings Access Work  Furniture Phones Checkout Ready

072288
072288
060888
090188
HOLD
072588

072988
060888
070188
082588
082588
072988

060888
070188%*
052588*
081788
072988

072988
060888
080988
052588%*

072988
HOLD
HOLD

060888

072988
072288
090188

HOLD
HOLD
051788*

ACTUAL completion date (dates without asterisks are PLANNED détes)
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Task Gantt w/Planned

07/19,/48
—— - e et e e e e ) min e Je e+ i e et oo e et e
5 Days Per Symbot wBs Schd Schd Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr 1
Task Nome Code Start Finish 88 89 .
MOVE NT-2-0TS 07/05/88 07/27/88
In Progress . LB
MOVE NT=3-0TS 07/05/88 07/12/88 .
Completed =
MOVE NT=1-0TS 07/06/88 07/12/88 5
Completed .
MOVE NT-G-0TS 07/08/88 07/29/88 |.
in Progress o=
MOVE NT-6-0EA 07/15/88 Q07/15/88 .
Scheduled : B T o,
MOVE NT=6-NESA 07/15/88 07/18/88
Scheduled
MOVE NT=6-DI/TF . 107/21/88 08/01/88
Scheduled
MOVE NT—-4-0SWR 07/25/88 08/02/88
Scheduled N
MOVE NT=3-0SWR 07/25/88 08/02/88 |...|. i
Scheduled .
MOVE NT=5~DI/MPSS 07/27/88 07/27/88
Scheduted
MOVE NT=5-0IT/ISC 07/28/88 08/03/88
Scheduled
MOVE NT=5-0SWR 08/08/88 08/16/88
Scheduled
MOVE NT=2-0IT-XYZ 08/31/88 |09/12/88
Scheduled )
MOVE NT=1-0IT~-U 08/31/88 09/12/88
Scheduled
MOVE NT-G-OL 09/07/88 09/16/88
Scheduled
MOVE NT—-4-0MS 09/08/88 09/13/88
Scheduled ;
MOVE NT-2-0TE 09/08/88 09/13/88
Scheduled
MOVE NT—-4-0TE~-8890 09/12/88 09/15/88
Scheduled
MOVE NT=2-0IT~H 09/13/88 10/11/88
Scheduled
MOVE NT-4-0TE-30 10/12/88 11/08/88
Scheduled
MOVE NT~4-0TE-12 10/13/88 11/09/88
Scheduled
MOVE NT=2-0S0 11/09/88 11/23/88
Scheduled
MOVE NT—4-0P 12/02/88 12/13/88
Scheduled .
MOVE NT-G-0P . 01/24/89 102/02/89 |.
Scheduled | R
MOVE NT-4—-PPS /00 02/10/89 |02/23/89 | ...
Scheduled - |0
{———7) Criticat SN Assigned [~ ] Unassigned Finish Delay £—727=2 Planned
) Non Critlcal Milestone __Float/Dslay _Free Float  sswewwewa Actual
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o The construction contractor for the five OSWR equipment
rooms requiring HVAC and electrical modifications on
the third, fourth, and fifth floors continues to work
towards the completion date of 25 July 1988.

o Construction has started on the sixth floor, South
Tower for OGC., Estimated completion schedule for the
construction is 9 September 1988,

o A prebid meeting was held on 18 July 1988 for the

' renovations on the second floor for the OIG. Bids are
due on the 22 July 1988, Completion of renovations is
estimated on 8 September 1988.

o) Work continues on schedule for all OTE classrooms.

o Construction documents are being prepared for the
Office of Personnel, Special Activity Services, OP
will be located on the fourth floor adjacent to the
‘Atrium,

o The balance of OP is in design. Estimated schedule for
100 percent design drawings is 1 August 1988, OP will
be located on the ground core area, first, third,
fourth and fifth floor, South Tower, NHB,

O - Design drawings for PPS/DO will be completed by
22 July 1988, This design will be passed to SH&G for
developing constructlon documents on 28 August 1988,

N oy

o} Construction documents are being developed by SH&G for
the SE/DO. Construction documents are estimated to be
complete by 8 Augqust 1988. A compact construction
schedule will be required to make up time lost during
the design review at the cost of the SE/DO.

o Construction continues for 0SO/SPD on the second floor,
North Tower. Construction is estimated to be completed
by 1 Sept. 1988,

o Design drawings are being developed by an A&E for
AF/DO. Estimated completion date completion for design
drawings is 2-August 1988,

o Design Branch is developing design drawings for the OMS
Gym. Completion for the design is 25 July 1988,
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NEW HEADQUARTERS BUILDING SURVEY WORK

= A At st s~ -~ AP N N At Nttt o Al - Attt =~ —r - -~

o Requirements gathering for the Office of Security is
‘underway. OS will be located in the North Tower,
Ground Core and Southwest area, and 4th floor Core,
Southwest, and Southeast.

o Requirements gathering for the Office of Logistics has
started., OL will be located in the South Tower, fifth
and sixth floors, Southeast area.
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PRIORITY SCHEDULE & DATEQ] 7-21-88 |

Order of Date Carpet Partitions Furniture Remarks

Priority Avail. (CorryHiebert) | (CorryHiebert)

12nd F1l.

oTS 6-17 C o C

OIT 8] u U U

OTE 7-1 none none

0SO 6-17 U U U

GRnd FL. ) : .

ors C C C C

oL unk U U U

OP unk U U 8]

3rd FL.

OSWR now C C C

Qrs now C C C

1st FL.

ors C C C C

OIT (area M){C C C C

OSWR C C C C

MPSS C C C C ,

OIT C C pc7-22 pc7-22 delayed by OIT

4th FL. }
OSWR now C C c* *6 superstructures |
OTE now C none none still req'd.for

opP now C none none OSWR to be install-
OMS now C none none ed NLT 7-22

PPS U U U 8)

6th FL.

NESA c o o C ‘

OEA C C C C

LEGEND:

C‘.O'g Ul'g

projected start date
started (date) _
projected completion date
‘Completed (date)

Unknown




